

# Residence Facility

Status as of October 31, 2006

# Residence Facility

- June 1, 2006 New contract in place
- DOE mandates that there be no indirect JLab support to the Residence Facility
- Work begins between SURA and JLAB personnel to separate Residence Facility from all JLab support and make it an independent unit.

# Residence Facility

- As of October 31, SURA has assumed contracts for the Residence Facility with the exception of computer connectivity.
- TBD: Computer connectivity needs to be completed by 30 November.
- Water/sewer lines need DOE concurrence to be activated. Letter to DOE by 3 November.

# Residence Facility

- Goal: Complete independence of Residence Facility from all JLab Support by 30 November.

# Residence Facility

- Issues:
  - Rates
  - User support
  - Computer support going forward
  - Continued interaction with JLab