

Howeer University Enterprise Directory Project Plan

Instructions: For each activity in each of the two tracks, list the people/groups who are involved in the work. Estimate the duration for the activity. Using your duration estimates, select a deployment date for the enterprise directory and start/end dates for each activity.

	Project Activity			
	Planning, Preparation, Requirements	Architecture and Policy	Data Flow, Business Process Review, Policy Development	Directory and Applications Implementation and Deployment
Start/End dates; Duration of Activity in Weeks				
Policy/Management				
Technology/Architecture				